COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2014

ESTI MATE SUMVARY 14:17: 20
CONTI D: C16259- ALT ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 16259- ALTBI D1 COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 69.5 DAYS TI ME ALLOW 360 WORK DAYS
1-70 TONER TO COLFAX PERCENT TI ME: 19.31 ORI G TI ME ALLOW 360 WORK DAYS

PRQJECT NO STA0704-210 - Steel At
1-70 TONER TO COLFAX (STEEL ALTERNATE)

NAVE OF ROAD: 070A

PROJECT COUNTI ES: ADANVB, REG ON 1

CONTRACTOR:

AMES CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 04/ 30/ 2014 DATE TI ME STARTED 10/ 25/2013

2000 Anes Drive DATE LET 08/ 15/ 2013 DATE WORK BEGAN

DATE AWARDED 09/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 26/ 2013 DATE ACCEPTED
Burnsville O 55306 DATE NOTI CE TO PROCEED 10/ 25/ 2013
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMI:  $ 25 506, 778. 17 PARTI Cl PATI NG $ 2,492, 880. 29 $ 538, 046. 85

AWARD PRQIECT AMT: $ 23,821, 348.00 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 9. 77% TOTAL EARNI NGS 2,492, 880. 29 538, 046. 85

FUNDS AVAI LABLE: $ 23,013,897.88 STOCKPI LED MATERI ALS 1, 878, 807. 55 1,027, 152. 41
CROSS EARNI NGS 4,371, 687. 84 1, 565, 199. 26

TOTAL CLAI MS: $ 0. 00 RETAI NAGE -62,171. 41 -16, 141. 41
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 4,309, 516. 43 1, 549, 057. 85
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 4,309, 516. 43 1, 549, 057. 85
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE $  1,549,057.85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16259- ALT

PCN: 16259- ALTBI D1

PRQJECT: STA0704-210 - Steel At

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00010

Renoval of Tree

0020 202-00035

Renoval of Pipe

0025 202-00090

*Renoval of Delineator

0030 202-00210

*Renoval of Concrete Pavenent

0035 202-00220

Renoval of Asphalt Mat

0040 202-00240

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00805

0055 202-00821 *Renoval of Sign Panel

Renoval of Asphalt Mat (Pl aning)

*Renoval of Overhead Sign Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
60, 000. 00000
15. 000
EACH
200. 00000
27.000
EACH
500. 00000
618. 600
LF
20. 00000
200. 000
EACH
13. 00000
34, 957. 000
SY
1. 70000
60, 000. 000
SY
2.30000
6, 623. 000
SY
1. 50000
18, 000. 000
SF
1. 60000
2.000
EACH
4,100. 00000
1. 000
EACH

40. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 000
0. 500

0. 000
4.000
4.000

12. 000
1. 000
13. 000

0. 000
264. 000
264. 000

100. 000
0. 000
100. 000

14, 096. 000
0. 000
14, 096. 000

22, 854. 000
2,025. 000
24, 879. 000

0. 000
0. 000
0. 000

6, 403. 000
809. 360
7,212. 360

[

500
0. 500
2.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 08/ 2014

14:17: 20
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
30, 000. 00
800. 00
800. 00
500. 00
6, 500. 00
5, 280. 00
5, 280. 00
0. 00
1, 300. 00
0. 00
23, 963. 20
4, 657. 50
57, 221. 70
0. 00
0. 00
1,294. 98
11, 539. 78
2, 050. 00
8, 200. 00
0. 00
0. 00



CONTI D C16259- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00895 *Removal of Inpact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0065 202-01130 *Renoval of Quardrail Type 3 8, 325. 000 3, 365. 000
LF 0. 000 0. 00
4. 00000 3, 365. 000 13, 460. 00
0070 202-01200 *Renmoval of Tensioned Cable Barrier 1, 000. 000 456. 000
LF 0. 000 0. 00
3. 00000 456. 000 1, 368. 00
0075 202- 01300 *Renoval of End Anchorage 18. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0080 202- 05150 *Sandbl ast i ng 20, 000. 000 0. 000
SF 0. 000 0. 00
0. 30000 0. 000 0. 00
0085 203- 00060 *Enbankment Material (Conplete In Place) 121, 465. 000 19, 894. 000
cY 35, 913. 000 359, 130. 00
10. 00000 55, 807. 000 558, 070. 00
0090 203-00100 Mick Excavation 1, 000. 000 61. 000
CY 0. 000 0. 00
8. 50000 61. 000 518. 50
0095 203-01100 Proof Rolling 30. 000 10. 000
HOUR 0. 000 0. 00
192. 00000 10. 000 1, 920. 00
0100 203-01500 Bl adi ng 240. 000 93. 000
HOUR 21.500 5,138.50
239. 00000 114. 500 27, 365. 50
0105 203-01550 Dozi ng 40. 000 0. 000
HOUR 17. 000 3,995. 00
235. 00000 17. 000 3,995. 00
0110 203-01597 Pot hol i ng 100. 000 19. 000
HOUR 18. 500 5, 698. 00

308. 00000 37. 500 11, 550. 00



CONTI D C16259- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 16259- ALTBI DL ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14: 17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 3, 107. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0120 208-00002 *Erosion Log (12 Inch) 3, 000. 000 1, 716. 000
LF 371. 000 2,968. 00
8. 00000 2,087.000 16, 696. 00
0125 208- 00004 *Silt Berm 700. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0130 208-00009 *Erosi on Log (20 Inch) 4, 800. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0135 208-00010 *Er osi on Bal es 1, 243. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 208-00020 *Silt Fence 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 208-00035  *Aggregate Bag 1, 000. 000 942. 000
LF 50. 000 600. 00
12. 00000 992. 000 11, 904. 00
0150 208- 00045 Concrete Washout Structure 6. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0155 208-00070 Vehi cl e Tracki ng Pad 8. 000 3. 000
EACH 1. 000 2,300. 00
2, 300. 00000 4. 000 9, 200. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 608. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 280. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00



CONTI D C16259- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00106 Sweepi ng (Sedi nent Renoval ) 278. 000 14. 000
HOUR 42. 500 5,312.50
125. 00000 56. 500 7,062. 50
0175 208-00107 Renoval of Trash 200. 000 105. 000
HOUR 6. 000 582. 00
97. 00000 111. 000 10, 767. 00
0180 208- 00206 Erosi on Control Supervisor 608. 000 92. 000
DAY 24.000 3, 840. 00
160. 00000 116. 000 18, 560. 00
0185 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0190 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0195 210-01130 *Reset CGuardrail Type 3 1, 338. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0200 210-01200 *Reset End Anchor age 7.000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0205 210-01710 Reset Val ve 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 210- 04000 Adj ust Structure 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0215 212- 00006 *Seedi ng (Native) 32.500 0. 000
ACRE 0. 000 0. 00
540. 00000 0. 000 0. 00
0220 212- 00009 *Seedi ng (Tenpor ary) 5. 000 0.700
ACRE 0. 000 0. 00

120. 00000 0. 700 84. 00



CONTI D

C16259- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00032 *Soi | Condi tioning 32.500 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0230 213-00002  *Mil ching (Wed Free Hay) 37.500 0. 000
ACRE 0. 000 0. 00
510. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 10. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0240 213-00061 *Mul ch Tacki fier 6, 500. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
0245 213-00150 *Bonded Fi ber Matrix 10. 000 0. 500
ACRE 0. 000 0. 00
2,500. 00000 0. 500 1, 250. 00
0250 214-00220 *Deci duous Tree (2 Inch Caliper) 27.000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0255 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 40, 000. 000 3, 327. 000
d ass
SY 82. 000 139. 40
1. 70000 3, 409. 000 5,795. 30
0260 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (Cl ass 6) 391. 670 312. 350
TON 0. 000 0. 00
30. 00000 312. 350 9, 370. 50
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 237.120 0. 000
TON 0. 000 0. 00
191. 00000 0. 000 0. 00
0275 403- 00800 *Ener gency Pot hol e Repair 50. 000 5. 800
TON 25. 000 10, 450. 00
418. 00000 30. 800 12,874. 40



CONTI D C16259- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 5, 720. 200 779.700
TON 0. 000 0. 00
66. 00000 779.700 51, 460. 20
0285 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 058. 870 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0290 411-10255  *Enulsified Asphalt (Sl ow Setting) 10, 542. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0295 412-00200 *Rol | er Conpacted Concrete Pavenent (7 3/4 Inch) 88, 000. 000 0. 000
SY 0. 000 0. 00
26. 30000 0. 000 0. 00
0300 412-01100 *Concrete Pavenent (11 Inch) 113, 731. 000 0. 000
SY 0. 000 0. 00
37.50000 0. 000 0. 00
0305 420-00102 CGeotextile (Erosion Control) (dass 1) 876. 000 0. 000
SY 27. 440 164. 64
6. 00000 27. 440 164. 64
0310 503-00048 *Drilled Caisson (48 Inch) 66. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0315 506-00212 Riprap (12 Inch) 356. 000 0. 000
CY 10. 000 720. 00
72. 00000 10. 000 720. 00
0320 603- 00001 Annul ar Space Grouting 18. 000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0325 603-00030 Cul vert Lining (30 Inch) 230. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0330 603-01180 18 Inch Reinforced Concrete Pipe 21. 000 0. 000
LF 0. 000 0. 00

230. 00000 0. 000 0. 00



CONTI D C16259- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO. 0007 14:17: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 603- 01600 60 I nch Reinforced Concrete Pipe 893. 000 0. 000
LF 0. 000 0. 00
226. 00000 0. 000 0. 00
0340 603-50018 18 Inch Plastic Pipe 410. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0345 604- 00350 Inlet Type C (Special) 3. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0350 604- 00505 Inlet Type D (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0355 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0360 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0365 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0370 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 12, 025. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0375 606-01340 *End Anchorage Type 3D 7.000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0380 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0385 606- 01380 *Transition Type 3H 5. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00



CONTI D

C16259- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 16259- ALTBI DL ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 606- 02005 *End Anchor age (Fl ared) 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0395 606-20013 *Tensi oned Cable Barrier (TL-3) 1, 000. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 606-20014 *Tensi oned Cable Barrier (TL-4) 1, 000. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0405 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0410 607-11525 Fence (Plastic) 500. 000 207. 000
LF 0. 000 0. 00
5. 00000 207. 000 1, 035. 00
0415 609-60011  *Curb Type 6 (Section M 4, 815. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0420 612-00001 *Del i neator (Type I) 102. 000 44. 000
EACH 0. 000 0. 00
22. 00000 44. 000 968. 00
0425 612-00002  *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
23.80000 0. 000 0. 00
0430 612-00003 *Del i neator (Type II1) 64. 000 3. 000
EACH 0. 000 0. 00
24. 00000 3. 000 72.00
0435 613-00100 *1 Inch Electrical Conduit 295. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 120. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D

C16259- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 613-01200 *2 Inch Electrical Conduit (Plastic) 960. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0450 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0455 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0460 613-50210 *Tenporary Lighting Steel At 1. 000 0. 500
LS 0. 000 0. 00
56, 800. 00000 0. 500 28, 400. 00
0465 613-72100 *Lumi naire H gh Pressure Sodium (Wall Type) (100 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
878. 00000 0. 000 0. 00
0470 614-00011 *Sign Panel (Qass I) 10. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0475 614-00013 *Sign Panel (Cass I11) 280. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0480 614-01512 *Steel Sign Support (2-1nch Round) (Post) 38. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0485 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0490 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0495 614-80385 *Runble Strip 21, 012. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00



CONTI D: C16259- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16259- ALTBI DL ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 614- 85001 *| npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0505 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0510 621-00450 *Det our Pavenent 7, 000. 000 2, 439. 300
Sy 0. 000 0. 00
31. 00000 2, 439. 300 75, 618. 30
0515 624-24018 18 I nch Drainage Pipe (O ass 4) 53. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0520 624-24024 24 Inch Drainage Pipe (dass 4) 48. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0525 624-24036 36 Inch Drainage Pipe (O ass 4) 312. 000 0. 000
LF 92. 400 10, 348. 80
112. 00000 92. 400 10, 348. 80
0530 624-29018 18 I nch Drainage Pipe (O ass 9) 18. 000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
0535 624-29024 24 1 nch Drainage Pipe (O ass 9) 51. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0540 624-29036 36 Inch Drainage Pipe (dass 9) 242.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0545 624- 30036 36 Inch Drainage Pipe (dass 10) 184. 000 0. 000
LF 90. 200 12, 898. 60
143. 00000 90. 200 12, 898. 60
0550 625- 00000 Construction Surveyi ng 1. 000 0.193
LS 0. 060 10, 797. 84
179, 964. 01000 0.253 45, 530. 89



CONTI D C16259- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 625-00001 Construction Surveying (Hourly) 100. 000 8. 000
HOUR 34. 000 5,100. 00
150. 00000 42. 000 6, 300. 00
0560 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 000 0. 00
1, 682, 000. 00000 0. 250 420, 500. 00
0565 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
75, 000. 00000 0. 250 18, 750. 00
0570 627-00005 *Epoxy Pavenent Mar ki ng 500. 000 261. 000
GAL 0. 000 0. 00
195. 00000 261. 000 50, 895. 00
0575 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 150. 000 0. 000
GAL 15. 200 516. 80
34. 00000 15. 200 516. 80
0580 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 257. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0585 630-00000  *Fl aggi ng 3, 000. 000 303. 500
HOUR 420. 000 9, 240. 00
22. 00000 723.500 15, 917. 00
0590 630- 00004 *Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0595 630- 00007 *Traffic Control Inspection 300. 000 108. 000
DAY 9. 000 657. 00
73. 00000 117. 000 8, 541. 00
0600 630-00012 *Traffic Control Managenent 300. 000 52. 000
DAY 21.000 10, 710. 00
510. 00000 73. 000 37, 230. 00
0605 630-80001 *Fl ashi ng Beacon (Portabl e) 23.000 11. 500
EACH 0. 000 0. 00
20, 700. 00

1, 800. 00000 11.500
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 28. 000
EACH 1. 000 100. 00
100. 00000 29. 000 2,900. 00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 121. 000 60. 500
EACH 0. 000 0. 00
122. 00000 60. 500 7,381.00
0620 630-80343 *Construction Traffic Sign (Panel Size O 59. 000 28. 500
EACH 1. 000 133. 00
133. 00000 29. 500 3,923.50
0625 630-80344 *Construction Traffic Sign (Special) 906. 000 133. 225
SF 16. 000 352. 00
22. 00000 149. 225 3,282.95
0630 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
13, 000. 00000 2.500 32, 500. 00
0635 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0640 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 200. 000
EACH 0. 000 0. 00
26. 00000 200. 000 5, 200. 00
0645 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 5. 000
EACH 0. 000 0. 00
41. 00000 5. 000 205. 00
0650 630-80370 *Concrete Barrier (Tenporary) 15, 000. 000 7,170. 000
LF 162. 000 7,614.00
47. 00000 7,332.000 344, 604. 00
0655 630-80378 *Q are Screen (Tenporary) 508. 000 254. 000
LF 0. 000 0. 00
14. 00000 254. 000 3, 556. 00
0660 630- 80380 *Traffic Cone 600. 000 235. 500
EACH 0. 000 0. 00
12. 00000 235. 500 2,826.00
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 630-85010 I npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
20, 000. 00000 0. 500 10, 000. 00
0670 700-70010 F/ A M nor Contract Revisions 805, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70012 F/ A Asphalt Pavenent |ncentive 221, 775. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70013 F/ A Concrete Pavement |ncentive 4, 555. 040 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70016 F/ A Fuel Cost Adj ustnent 47, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70018 F/ A Roadway Snoot hness | ncentive 80, 596. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22, 335. 000 0. 000
FA -703.990 -703.99
1. 00000 -703.990 -703.99
0705 700-70021 F/ A On- The-Job Trai nee 7, 680. 000 163. 000
HOUR 0. 000 0. 00
1. 00000 163. 000 163. 00
0710 700-70034 F/ A STANDI NG DRB (DI SPUTE REVI EW BOARD) 10, 000. 000 5, 200. 000
F A 0. 000 0. 00
1. 00000 5, 200. 000 5, 200. 00
0715 700- 70042 F/ A Railroad Fl aggi ng | NCLUDE FLAGGE NG 240, 500. 000 42, 828. 300
| NCENTI VE, DI SI NCENTI VE
FA 24, 639. 850 24, 639. 85
1. 00000 67, 468. 150 67, 468. 15
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 700-70190 F/ A El ectric Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700- 70380 F/ A Erosi on Control 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2000 630- 85041 Mobi | e Attenuator Truck Mounted Attenuator 45. 000 31.000
DAY 2.000 1, 100. 00
550. 00000 33. 000 18, 150. 00
2005 630-80335 Barricade (3 MA) (Tenp) 42. 000 21. 000
EACH 0. 000 0. 00
138. 89000 21.000 2,916. 69
2010 700- 70034 F/ A Weather Protection Snith and 1-70 Cross-Overs 18, 959. 030 18, 959. 030
FA 0. 000 0. 00
1. 00000 18, 959. 030 18, 959. 03
2015 202-05019 Sawi ng Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 0. 000 0. 000
Dept h
LF 0. 000 0. 00
0. 58000 0. 000 0. 00
2020 210-00815 Res Sign Panel Reset Overhead Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
2, 020. 65000 1. 000 2,020. 65
2025 630-85006 Inpact Atten (Sand Fill) (Tenp) (SBA)(40 MPH) 1. 000 0. 000
EACH 0. 500 2,672.43
5, 344. 85000 0. 500 2,672.43
2030 630-85006 Inpact Atten (Sand Fill) (Tenp) (SBA)(55 MPH) 3.000 1. 500
EACH 0. 000 0. 00
7, 669. 36000 1. 500 11, 504. 04
2035 900- 00006 Added Item (Dol lar)/ Reset Quardrail Type 3 9, 554. 720 9, 554.720
DOL 0. 000 0. 00
1. 00000 9, 554. 720 9,554.72
CAT 0200 CURRENT AMI  $15,712,553.37 $ 511,796.85% 2,237,664.78
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E-17- AEJ ( EASTBOUND)
0730 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0735 206- 00000 Structure Excavation 900. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0740 206-00100 Structure Backfill (dass 1) 6, 144. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0745 206- 00200 Structure Backfill (dass 2) 683. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0750 206- 00360 Mechani cal Rei nforcenent of Soil 9, 285. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
0755 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 545. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0760 420- 00000 Ceonenbr ane 4, 845. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0765 502-11284 Steel Piling (HP 12x84) 1, 510. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0765 MATERI AL ALLOMNCE HP 12 x 84 1, 510. 000
LF 0. 000 0. 00
33. 93000 1, 510. 000 51, 234. 30
0770 503-00036 *Drilled Caisson (36 Inch) 630. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0775 509- 00000 Structural Steel 1, 190, 455. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
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PCN: 16259- ALTBI D1 ESTI MATE RUN
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 17- AEJ ( EASTBOUND)

0775 MATERI AL ALLOMNCE Raw Steel - Grders 0. 000
LB 920, 147. 000 414, 066. 15
0. 45000 920, 147. 000 414, 066. 15
0780 515-00120 Wat er pr oof i ng (Menbr ane) 3, 345. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0785 515-00300 Wat er proof Coati ng 610. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0790 515-00400 Concrete Seal er 1, 021. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0795 518-01004 Bri dge Expansion Device (0-4 Inch) 272.000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0800 601- 03040 Concrete O ass D (Bridge) 2,126. 000 0. 000
CY 0. 000 0. 00
382. 00000 0. 000 0. 00
0800 MATERI AL ALLOMNCE Pre- Cast Panel s for Bridge Deck 0. 000
SF 5, 076. 359 23, 300. 49
4. 59000 5, 076. 359 23, 300. 49
0805 601-40300 Structural Concrete Coating 1, 405. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0810 602-00000 *Rei nforcing Steel 219, 365. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0815 602- 00020 *Rei nforcing Steel (Epoxy Coated) 311, 265. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0820 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00

6, 000. 00000 0. 000 0. 00
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 17- AEJ ( EASTBOUND)

0825 606- 10700 *Bridge Rail Type 7 1, 100. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
0830 607-53185 Fence Chain Link (Special) (84 Inch) 505. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0835 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 120. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 3,773,824.00 % 437,366.64 $ 488, 600. 94
CAT NO0301 STRUCTURE E- 17- AEK ( WESTBOUND)

0840 202- 00400 *Renoval of Bridge 1. 000 0. 150
EACH 0. 750 26, 250. 00
35, 000. 00000 0. 900 31, 500. 00
0845 206- 00000 Structure Excavation 847. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0850 206- 00100 Structure Backfill (dass 1) 5, 678. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0855 206- 00200 Structure Backfill (dass 2) 642. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0860 206- 00360 Mechani cal Rei nforcenent of Soil 8, 805. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
0865 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0870 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00

50, 000. 00000 0. 000 0.00
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E- 17- AEK ( WESTBOUND)

0875 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 510. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0880 420- 00000 Ceonenbr ane 5,196. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0885 502-11284 Steel Piling (HP 12x84) 1, 365. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0885 MATERI AL ALLOMNCE HP 12 x 84 1, 365. 000
LF 0. 000 0. 00
33. 93000 1, 365. 000 46, 314. 45
0890 503-00036 *Drilled Caisson (36 Inch) 630. 000 197. 000
LF 0. 000 0. 00
165. 00000 197. 000 32, 505. 00
0895 509- 00000 Structural Steel 1, 101, 940. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0895 MATERI AL ALLOMNCE Raw Steel - Grders 0. 000
LB 1, 101, 940. 000 495, 873. 00
0. 45000 1, 101, 940. 000 495, 873. 00
0900 515-00120 Wat er pr oof i ng (Menbr ane) 3, 135. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0905 515-00300 Wat er pr oof Coati ng 575. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0910 515- 00400 Concrete Seal er 957. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 253. 000 0. 000
LF 0. 000 0. 00

130. 00000 0. 000 0. 00
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E- 17- AEK ( WESTBOUND)

0920 601- 03040 Concrete O ass D (Bridge) 2, 003. 000 0. 000
CY 0. 000 0. 00
382. 00000 0. 000 0. 00
0920 MATERI AL ALLOMNCE Pre- Cast Panel s for Bridge Deck 0. 000
SF 20, 460. 298 93,912. 77
4. 59000 20, 460. 298 93,912. 77
0925 601- 40300 Structural Concrete Coating 1, 308. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0930 602- 00000 *Rei nforcing Steel 206, 885. 000 81, 615. 000
LB 0. 000 0. 00
0. 70000 81, 615. 000 57,130. 50
0930 MATERI AL ALLOMNCE Piers 2 & 3 Crash Wil ls Bridge 0. 000
E- 17- AEK
LB 0. 000 0. 00
0. 47000 0. 000 0. 00
0935 602- 00020 *Rei nforcing Steel (Epoxy Coated) 290, 905. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0940 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0945 606- 10700 *Bridge Rail Type 7 1, 029. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
0950 607-53185 Fence Chain Link (Special) (84 Inch) 472. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 049. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 3,654, 868.00 $ 616, 035. 77 $ 757,235.72
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE E-17-1 X ( EASTBOUND)
0960 202- 00240 Renoval of Asphalt Mat (Pl aning) 413. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0965 202- 00450 Renoval of Portions of Present Structure (Cass 1) 28. 000 0. 000
SY 0. 000 0. 00
275. 00000 0. 000 0. 00
0970 202-00453 Renoval of Portions of Present Structure (C ass 2) 19. 000 0. 000
SY 0. 000 0. 00
435. 00000 0. 000 0. 00
0975 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
540. 00000 0. 000 0. 00
0980 202-05100 Sandbl asti ng Rei nforcing Steel 18. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0985 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 45. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0990 420- 00520 Geogrid Pavenent Reinforcenent 187. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0995 515-00120 Wat er pr oof i ng (Menbr ane) 28. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1000 515-00410 Concrete Sealer (CalciumNitrite) 19. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
1005 601- 03540 Concrete O ass DT (Deck Toppi ng) 6. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE E-17-1 X ( EASTBOUND)
1010 602- 00000 *Rei nforcing Steel 332. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 37,768.90 $ 0.00% 0. 00
CAT NO0303 STRUCTURE E-17-1Y (VWESTBOUND)
1015 202- 00240 Renoval of Asphalt Mat (Pl aning) 413. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
1020 202- 00450 Renoval of Portions of Present Structure (C ass 1) 28. 000 0. 000
SY 0. 000 0. 00
275. 00000 0. 000 0. 00
1025 202- 00453 Renoval of Portions of Present Structure (C ass 2) 19. 000 0. 000
SY 0. 000 0. 00
435. 00000 0. 000 0. 00
1030 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
540. 00000 0. 000 0. 00
1035 202- 05100 Sandbl asti ng Rei nforcing Steel 18. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
1040 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 45. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
1045 420- 00520 Geogrid Pavenent Reinforcenent 187. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1050 515-00120 Wat er pr oof i ng (Menbr ane) 28. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1055 515-00410 Concrete Sealer (CalciumNitrite) 19. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
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PON: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel Alt ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE E-17-1Y (VESTBOUND)

1060 601- 03540 Concrete Cass DT (Deck Toppi ng) 6. 000 0. 000
Cy 0. 000 0.00
1, 000. 00000 0. 000 0. 00
1065 602- 00000 *Rei nforcing Steel 332. 000 0. 000
LB 0. 000 0.00
0. 70000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 37,768.90 $ 0.00% 0. 00

CAT NO0304 STRUCTURE E- 17- DE ( SHEET PILE WALL)

1070 501-00200  Steel Sheet Piling (Type I1) 17, 350. 000 0. 000
SF 0. 000 0. 00
37.00000 0. 000 0.00
1070 MATERI AL ALLOAANCE 15, 955. 250
SF 0. 000 0. 00
19. 63000 15, 955. 250 313, 201. 56
1070 MATERI AL ALLOMNCE Coat i ng 12, 022. 250
SF 0. 000 0. 00
3. 60000 12, 022. 250 43, 280. 10
1070 MATERI AL ALLOMNCE Deadnan 970. 000
SF 0. 000 0. 00
19. 63000 970. 000 19, 041. 10
1070 MATERI AL ALLOMNCE Coated Sheet Pile 424. 750
SF 0. 000 0. 00
19. 63000 424. 750 8, 337. 84
1075 509-90003  Paint Structural Steel STRUCTURE E-17-DE ( SHEET PILE 1. 000 0. 000
VALL)
LS 0. 000 0. 00
14, 000. 00000 0. 000 0.00
CAT0304 CURRENT AMI $ 655, 950.00 $ 0.00% 383, 860.60

CAT NO0305 STRUCTURE E- 17- DF (SHEET PILE WALL)

1080 501-00200  Steel Sheet Piling (Type I1) 17, 930. 000 0. 000
SF 0. 000 0. 00
37.00000 0. 000 0.00
1080 MATERI AL ALLOAANCE 6, 697. 500
SF 0. 000 0. 00

19. 63000 6, 697. 500 131, 471. 92
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PCN: 16259- ALTBI D1 ESTI MATE RUN
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE E- 17- DF ( SHEET PILE WALL)

1080 MATERI AL ALLOWANCE 2,995. 000
SF 0. 000 0.00
19. 63000 2,995. 000 58, 791. 85

1080 MATERI AL ALLOMANCE Coat i ng 5,077.750
SF 0. 000 0.00
3. 60000 5,077.750 18, 279. 90

1080 MATERI AL ALLOMNCE Deadman 1, 253. 000
SF 0. 000 0. 00
19. 63000 1, 253. 000 24, 596. 39

1080 MATERI AL ALLOMNCE Coat ed Sheet Pile 6, 984. 500
SF 0. 000 0. 00
19. 63000 6, 984. 500 137,105.73

1085 509-90003  Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 1. 000 0. 000
VALL)
LS 0. 000 0. 00

12, 000. 00000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 675, 410.00 $ 0.00$ 370, 245. 81
CAT NO0306 STRUCTURE E- 17- DG (MSE WALL)

1090 206- 00000 Structure Excavation 48. 000 0. 000
CcY 0. 000 0. 00
13. 00000 0. 000 0. 00
1095 206- 00100 Structure Backfill (dass 1) 679. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1100 206- 00360 Mechani cal Rei nforcenent of Soil 606. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1105 420- 00000 Ceonenbr ane 152. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1110 504-04410 Bl ock Faci ng 1, 817. 000 0. 000
SF 0. 000 0. 00

9. 50000 0. 000 0.00
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0306 STRUCTURE E-17-DG (MSE WALL)
1115 601- 03050 Concrete Class D (Vall) 70. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1120 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 490. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 93, 667.50 $ 0.00% 0. 00
CAT NO0307 STRUCTURE E-17-DH (MBE WALL)
1125 206- 00000 Structure Excavation 375. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
1130 206-00100  Structure Backfill (O ass 1) 3, 229. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1135 206- 00360 Mechani cal Rei nforcenent of Soil 3, 013. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1140 420-00000  Geomenbrane 605. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1145 504- 04410 Bl ock Faci ng 6, 567. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1150 601-03050 Concrete Cass D (Vall) 125. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 890. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 287,908.00 $ 0.00% 0. 00
CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1160 206- 00000 Structure Excavation 681. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1165 206-00100 Structure Backfill (dass 1) 732. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1170 206- 00360 Mechani cal Rei nforcenent of Soil 647. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1175 420- 00000 Ceonenbr ane 160. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1180 504-04410 Bl ock Faci ng 1, 968. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1185 601- 03050 Concrete Class D (Vall) 80. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1190 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 930. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 112,084.50 $ 0.00% 0. 00
CAT NO0309 STRUCTURE E-17-DJ (MSE WALL)
1195 206- 00000 Structure Excavation 236. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
1200 206-00100 Structure Backfill (dass 1) 1, 242. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1205 206- 00360 Mechani cal Rei nforcenent of Soil 1, 099. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1210 420- 00000 Ceonenbr ane 265. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQIECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0309 STRUCTURE E-17-DJ (MSE WALL)
1215 504- 04410 Bl ock Faci ng 3,421. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1220 601- 03050 Concrete Cass D (Vall) 155. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1225 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 700. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0309 CURRENT AMI $ 191, 746.00 $ 0.00% 0. 00
CAT NO0310 STRUCTURE E-17-DK (MBSE WALL)
1230 206- 00000 Structure Excavation 17. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
1235 206- 00100 Structure Backfill (dass 1) 578. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1240 206- 00360 Mechani cal Rei nforcenent of Soil 355. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1245 420- 00000 Ceonenbr ane 299. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1250 504-04410 Bl ock Faci ng 1, 228. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1255 601- 03050 Concrete Class D (Vall) 56. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 755. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 76, 806.50 $ 0.00% 0. 00
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PCN: 16259- ALTBI D1 ESTI MATE RUN 05/ 08/ 2014
PRQJECT: STA0704-210 - Steel At ESTI MATE NO 0007 14:17: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1265 206- 00000 Structure Excavation 3. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
1270 206- 00100 Structure Backfill (dass 1) 214. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
1275 206- 00360 Mechani cal Rei nforcenent of Soil 115. 000 0. 000
CY 0. 000 0. 00
8. 50000 0. 000 0. 00
1280 420- 00000 Ceonenbr ane 146. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1285 504- 04410 Bl ock Faci ng 520. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
1290 601- 03050 Concrete Class D (Vall) 20. 000 0. 000
CY 0. 000 0. 00
625. 00000 0. 000 0. 00
1295 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 015. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
CAT 0311 CURRENT AMI  $ 28,822.50 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1300 620- 00005 Field Ofice (Special) 1. 000 0. 800
EACH 0. 000 0. 00
135, 000. 00000 0. 800 108, 000. 00
1305 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
30, 000. 00000 0. 800 24, 000. 00
1310 620-00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0. 00
2, 600. 00000 0. 800 2,080. 00
CAT 0400 CURRENT AMI  $ 167, 600. 00 $ 0.00% 134, 080. 00

PRQJIECT TOTAL CURRENT AMI $ 25,506, 778.17 $ 1,565,199.26$ 4,371, 687.85



